TIME TABLE OF EVENTS

Sant	28-30	Letters of invitation extended to prospection
sape.	20-30	Commission Members should be mailed out.
Sept.	29	List of Key people in target counties to form elect. commission.
Sept.	29	Preparation of materials, posters sample ballets, leafletts ects.
Oct.	3	Briefing of all CDGM and MFDP staff working on referendum.
Oct.	5	Workshops to be held in the several areas with county election committies.
Oct.	7	Mailout on referendum using CDGM and MFDP mailing lists.
Oct.	10	Press announcement of referendum, date members of the Election Commission.
Oct.	10	Posters ect., should be distributed to field to county election committies
Oct.	10	Meet preparation of election procedures to be sub- mitted to Commission for approval and endorsement.
Oct.	12	Mail out of procedures to Commission members.
Oct.	12	Briefing of all CDGM and MFDP personal to be assigned to target areas on election procedures.
Oct.	13	The assignment of all available personal to the several target areas to mobolize community and help set up elections.
Oct.	15.	Designation of polling stations by the community committies.
Oct.	15.	Meeting of commission to divide up areas of responsibility.
Oct.	16-17	Election Day.
Oct.	18	Press conference to announce results of elections and call for congressional investigation of CAP's.